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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation Systems Advanced Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 65.851 74.382 97.267 -   97.267 64.688 54.078 18.369 14.506 Continuing Continuing
SF100: SO Aviation Systems
Advanced Development

65.851 74.382 97.267 -   97.267 64.688 54.078 18.369 14.506 Continuing Continuing

A. Mission Description and Budget Item Justification
This program element provides for the development, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-
unique aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  SOF specific avionics;
low probability of intercept/low probability of detection, terrain following/terrain avoidance radar; Precision Strike Package for MC-130W Multi-Mission Modification,
AC-130H Recapitalization, and other SOF airborne platforms;  digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness;
near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification;
navigation, target detection, and identification technologies; digital broadcast capabilities; and aerial refueling.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 68.691 89.382 93.596 -   93.596
Current President's Budget 65.851 74.382 97.267 -   97.267
Total Adjustments -2.840 -15.000 3.671 -   3.671

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -15.000
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -0.785 -  
• SBIR/STTR Transfer -1.706 -  
• Other Adjustments -0.349 -   3.671 -   3.671

Change Summary Explanation
Funding:

FY 2011:  Net decrease of $2.840 million due to reprogramming to higher command priorities (-$1.578 million), EC-130J Multi-Mission Upgrades (+$0.793
million), economic assumption reduction (-$0.349 million) and a transfer of funds to Small Business Innovative Research (-$1.706 million).

FY 2012:  Decrease is due to a congressional directed reduction ($15.000 million).
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FY 2013:  Net increase of $3.671 million due to reprogramming of  Enhanced Situational Awareness for MC-130H ($1.800 million). Terrain Following/Terrain
Avoidance Radar ($4.316), economic assumptions increase ($1.170 million) and a reprogramming to higher command priorities (-$3.615 million).
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Exhibit R-2A, RDT&E Project Justification: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160403BB: Special Operations Aviation
Systems Advanced Development

PROJECT
SF100: SO Aviation Systems Advanced
Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
SF100: SO Aviation Systems
Advanced Development

65.851 74.382 97.267 -   97.267 64.688 54.078 18.369 14.506 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique
aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  SOF specific avionics; low
probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Precision Strike Package (PSP) for MC-130W Multi-
Mission Modification, AC-130H replacement aircraft, and other SOF platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced
situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and
specific emitter identification; navigation, target detection and identification technologies; digital broadcast capability; and aerial refueling.

•   SOF C-130 Avionics Modifications.  Provides for development necessary to maintain current SOF-unique capabilities for SOF C-130 aircraft.  Includes the fit/
function/interface replacement of the mission computers on the MC-130H and AC-130U aircraft due to obsolescence issues with the current AP-102 mission computer.

•   EC-130J Commando Solo Upgrades.  Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J
Commando Solo aircraft and development of digital broadcast capabilities.

•   Enhanced Situational Awareness for MC-130H.  Provides for near-real-time intelligence to include data fusion, threat detection, identification, and avoidance;
electronic support measures for threat geo-location and specific emitter identification.  This program is a new start in FY 2013.

•   PSP MC-130W Multi-Mission Modification.  Fulfills an urgent combat requirement to rapidly arm and field multi-mission precision strike platforms.  Provides an armed
over-watch capability including sensors, communication systems, precision guided munitions, and a single medium-caliber gun.  An interim kit was fielded and funded
under a Combat Mission Needs Statement.

•   PSP for SOF.  Supports systems engineering, analysis, development, and enhancement of the baseline PSP for later integration and installation onto host MC-130J
aircraft provided by the U.S. Air Force for the AC-130H replacement aircraft, as well as other SOF platforms.  Missions for the AC-130H aircraft include, but are not
limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection - Integrated Base Defense.  PSP is modular, scalable, and
platform neutral, and includes mission management, sensors, and weapons.

•   C-130 Terrain Following Radar System.  Integrates a TF/TA radar with an on-board processor to provide a multi-mode terrain following capability. This system is
targeted for the MC-130J, MC-130W, and MC-130H platforms.
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•   Acquisition Development Support.  This funding is required to support systems engineering, analysis, and integration.  Primary use of funds is to examine
commonality and interoperability across systems.  Funding will be used in a multitude of avenues across systems to support cost-benefit analysis; provide additional
test support; and further reduce cost, schedule, and technical risk.  As required, funds will support manpower costs for experts needed to meet certification, safety,
reliability, and other requirements required by Office of the Secretary of Defense, Acquisition, Technology and Logistics, as well as commitments for joint programs.

•   SOF Common terrain following/terrain avoidance (TF/TA) (Silent Knight) Radar.  Continues Engineering and Manufacturing Development of a SOF common low
probability of intercept/low probability of detection (LPI/LPD) radar to defeat advanced passive detection threats while maintaining ability to fly safe TF.  This radar is
targeted for use on all MH-47G Heavy Assault helicopters, MH-60M Blackhawk helicopters, MC-130H Combat Talon II and CV-22 Tilt-Rotor aircraft.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: SOF C-130 Avionics Modifications
FY 2011 Accomplishments:
Continued development and integration of aircraft modifications to maintain SOF-unique capabilities executed via an incremental
acquisition strategy based on SOF C-130 avionics obsolescence dates, to include MC-130H and AC130U mission computer
replacement.
FY 2012 Plans:
Continues development and integration of aircraft modifications to maintain SOF-unique capabilities executed via an incremental
acquisition strategy based on SOF C-130 avionics obsolescence dates, to include MC-130H and AC130U mission computer
replacement.

10.231 8.550 -  

Title: EC-130J Commando Solo Upgrades
FY 2011 Accomplishments:
Integrated SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo aircraft.
Developed and integrated digital broadcast capability for incorporation on EC-130J.
FY 2012 Plans:
Continues integration of SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo
aircraft and development of digital broadcast capabilities.
FY 2013 Plans:
Continue integration of SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo
aircraft and development of digital broadcast capabilities.

2.357 1.782 0.673

Title: Enhanced Situational Awareness for MC-130H
FY 2013 Plans:

-   -   1.800
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B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
FY 2013 new start.  Initiate risk reduction, development and integration of an enhanced situational awareness system on
MC-130H aircraft.
Title: Precision Strike Package (PSP) MC-130W Multi-Mission Modification
FY 2011 Accomplishments:
Continued software development, integration, and test for updated PSP capabilities.

6.307 -   -  

Title: Precision Strike Package (PSP) for SOF
FY 2011 Accomplishments:
Initiated risk reduction, development and integration of the PSP on MC-130J aircraft, and continued system improvements.
FY 2012 Plans:
Continues development, integration, risk reduction, test and system improvement of the PSP on MC-130J aircraft.
FY 2013 Plans:
Continue development, integration, test, and system improvement of the PSP on MC-130J aircraft.

4.651 26.193 29.351

Title: C-130 Terrain Following Radar System
FY 2011 Accomplishments:
Initiated development and integration of a LPI/LPD TF Radar System onto SOF MC-130 platforms.
FY 2012 Plans:
Continues development and integration of the TF Radar System onto SOF MC-130 platforms.
FY 2013 Plans:
Continue development and integration of the TF Radar System onto SOF MC-130 platforms.

1.930 17.536 37.523

Title: Acquisition Development Support
FY 2011 Accomplishments:
Conducted engineering, analysis and integration support across a multitude of systems to examine commonality and
interoperability across systems; to support cost-benefit analyses; to provide additional test support; and further reduce cost,
schedule, and technical risk.

0.925 -   -  

Title: SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar
FY 2011 Accomplishments:

39.450 20.321 27.920
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B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Continued Engineering and Manufacturing Development  (EMD) of SOF Common TF/TA radar.  Continued contractor flight testing
and platform integration.
FY 2012 Plans:
Continues EMD of SOF Common TF/TA radar.  Continues contractor flight testing and platform integration.  Begins developmental
flight testing.
FY 2013 Plans:
Continue EMD of SOF Common TF/TA radar.  Continue developmental flight testing.

Accomplishments/Planned Programs Subtotals 65.851 74.382 97.267

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PROC1: C-130 MODIFICATIONS 8.907 27.965 25.248 25.248 28.367 15.332 27.161 90.351 Continuing Continuing
• PROC2: PRECISION STRIKE
PACKAGE

0.000 0.000 73.013 73.013 137.944 181.218 265.073 297.957 Continuing Continuing

• PROC3: Rotary Wing Upgrades
and Sustainment

4.400 4.400 16.706 69.790 70.471 62.935 Continuing Continuing

D. Acquisition Strategy
•  SOF C-130 Avionics Modifications.  Develop a  fit function and interface replacement mission computer and rehost existing Operational Flight Program and Fire
Control Software.  Effort is being executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence mitigation need dates.

•  EC-130J Commando Solo Upgrades.  Block 7.0 is being develop by the Air Force program office using existing development and production contracts.  Digital
broadcast capabilities are being procured through an incremental acquisition strategy to incorporate and test readily available equipment into the EC-130J aircraft.

•  Enhanced Situational Awareness for MC-130H.  Award competitive development contract to add situational awareness processors and displays.

•  Precision Strike Package (PSP) MC-130W Multi-Mission Modification.  Executing incremental acquisition strategy with development, integration and testing for
offensive systems, sensors, and mission management.

•  PSP for SOF.  Incremental acquisition strategy to integrate and test the PSP on MC-130J aircraft provided by the U.S. Air Force and other SOF platforms.  Multiple
contract awards.
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•  C-130 Terrain Following Radar System.  Award competitive EMD contract for development, integration and test.

•  Acquisition Development Support.  Conduct engineering, analysis and integration support across a multitude of systems to examine commonality and interoperability
issues to ensure cost, schedule and technical issues are addressed.

•  SOF Common Terrain Following/Terrain Avoidance (Silent Knight) Radar.  Executing incremental acquisition strategy with the MH-47G as the lead platform.  A
competitive EMD contract with an option for six low-rate initial production (LRIP) units was awarded to Raytheon in FY 2007.  MH-60M Group A design and integration
effort was awarded in FY 2010.  Follow-on platform Group A design and integration efforts will be awarded.  Group A production and installation contracts will be
awarded.  A follow-on radar production contract using LRIP price points will be awarded.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SOF C-130 Avionics
Modifications C/FFP BAE Systems:Rockville,

MD 13.192 8.550 May 2012 -   -   -   0.00 21.742  

EC-130J Commando Solo
Upgrades C/CPIF Lockheed Martin

Aero:Marietta, GA 3.791 1.782 Dec 2011 0.673 Dec 2012 -   0.673 Continuing Continuing  

Precision Strike Package for
SOF - Prime Mission Product SS/Various Various:Various 4.267 24.740 Mar 2012 29.351 Mar 2013 -   29.351 Continuing Continuing  

SOF Common TF/TA (Silent
Knight) Radar - Systems
Engineering

C/CPIF Raytheon:Dallas, TX 14.407 1.016 Dec 2011 1.396 Dec 2012 -   1.396 Continuing Continuing  

SOF Common TF/TA (Silent
Knight) Radar - Prime Mission
Product

C/CPIF Raytheon:Dallas, TX 76.927 1.016 Dec 2011 1.396 Dec 2012 -   1.396 Continuing Continuing  

C-130 Terrain Following
Radar System C/TBD TBD:TBD 1.930 17.536 Feb 2012 37.523 Dec 2012 -   37.523 Continuing Continuing  

Enhanced Situational
Awareness for MC-130H C/TBD TBD:TBD -   -   1.800 Dec 2012 -   1.800 Continuing Continuing  

Prior Year Funding -
Completed Efforts TBD Various:Various 63.939 -   -   -   -   0.000 63.939  

Subtotal 178.453 54.640 72.139 -   72.139

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Precision Strike Package for
SOF C/Various Various:Various 0.384 1.453 Mar 2012 -   -   -   Continuing Continuing  

Prior Year Funding -
Completed Efforts TBD Various:Various 22.334 -   -   -   -   0.000 22.334  

Subtotal 22.718 1.453 -   -   -  
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Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SOF Common TF/TA (Silent
Knight) Radar C/CPIF RaYtheon:Dallas TX 37.420 16.663 Dec 2011 22.894 Dec 2012 -   22.894 Continuing Continuing  

Subtotal 37.420 16.663 22.894 -   22.894

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SOF Common TF/TA (Silent
Knight) Radar C/CPIF Raytheon:Dallas, TX 23.923 1.626 Dec 2011 2.234 Dec 2012 -   2.234 Continuing Continuing  

Subtotal 23.923 1.626 2.234 -   2.234

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 262.514 74.382 97.267 -   97.267

Remarks
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FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

SOF C-130 Avionics
SOF C-130 Avionics Modifications

EC-130J Commando Solo Upgrades
EC-130J Commando Solo Upgrades

Enhanced Situational Awareness for
MC-130H

Enhanced Situational Awareness for
MC-130H

Precision Strike Package
Precision Strike Package for SOF

C-130 Terrain Following Radar System
C-130 Terrain Following Radar System

SOF Common TF/TA (Silent Knight) Radar
Prototype Integration and Testing
Developmental Testing (DT)
Operational Testing (Combined with DT)
Follow-On Platform Integration and Testing
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SOF C-130 Avionics
SOF C-130 Avionics Modifications 3 2011 4 2014

EC-130J Commando Solo Upgrades
EC-130J Commando Solo Upgrades 1 2011 4 2017

Enhanced Situational Awareness for MC-130H
Enhanced Situational Awareness for MC-130H 1 2013 4 2016

Precision Strike Package
Precision Strike Package for SOF 1 2011 4 2017

C-130 Terrain Following Radar System
C-130 Terrain Following Radar System 1 2011 4 2017

SOF Common TF/TA (Silent Knight) Radar
Prototype Integration and Testing 1 2011 4 2011
Developmental Testing (DT) 2 2011 4 2014
Operational Testing (Combined with DT) 4 2011 4 2014
Follow-On Platform Integration and Testing 1 2013 4 2017
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                 Funding:

FY 2011:  Net decrease of $2.840 million due to reprogramming to higher command priorities (-$1.578 million), EC-130J Multi-Mission Upgrades (+$0.793 million), economic assumption reduction (-$0.349 million) and a transfer of funds to Small Business Innovative Research (-$1.706 million).

FY 2012:  Decrease is due to a congressional directed reduction ($15.000 million).

FY 2013:  Net increase of $3.671 million due to reprogramming of  Enhanced Situational Awareness for MC-130H ($1.800 million). Terrain Following/Terrain Avoidance Radar ($4.316), economic assumptions increase ($1.170 million) and a reprogramming to higher command priorities (-$3.615 million).
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                         This project provides for the investigation, evaluation, demonstration, and integration of current and maturing technologies for Special Operations Forces (SOF)-unique aviation requirements.  Timely application of SOF-unique technology is critical and necessary to meet requirements in such areas as:  SOF specific avionics; low probability of intercept/low probability of detection (LPI/LPD), terrain following/terrain avoidance (TF/TA) radar; Precision Strike Package (PSP) for MC-130W Multi-Mission Modification, AC-130H replacement aircraft, and other SOF platforms; digital terrain elevation data and electronic order of battle; digital maps; enhanced situational awareness; near-real-time intelligence to include data fusion, threat detection and avoidance; electronic support measures for threat geo-location and specific emitter identification; navigation, target detection and identification technologies; digital broadcast capability; and aerial refueling.     

•   SOF C-130 Avionics Modifications.  Provides for development necessary to maintain current SOF-unique capabilities for SOF C-130 aircraft.  Includes the fit/function/interface replacement of the mission computers on the MC-130H and AC-130U aircraft due to obsolescence issues with the current AP-102 mission computer.    

•   EC-130J Commando Solo Upgrades.  Provides for integration of SOF-unique implementation of the C-130J block cycle upgrade as installed on the EC-130J Commando Solo aircraft and development of digital broadcast capabilities.  

•   Enhanced Situational Awareness for MC-130H.  Provides for near-real-time intelligence to include data fusion, threat detection, identification, and avoidance; electronic support measures for threat geo-location and specific emitter identification.  This program is a new start in FY 2013.
 
•   PSP MC-130W Multi-Mission Modification.  Fulfills an urgent combat requirement to rapidly arm and field multi-mission precision strike platforms.  Provides an armed over-watch capability including sensors, communication systems, precision guided munitions, and a single medium-caliber gun.  An interim kit was fielded and funded under a Combat Mission Needs Statement. 

•   PSP for SOF.  Supports systems engineering, analysis, development, and enhancement of the baseline PSP for later integration and installation onto host MC-130J aircraft provided by the U.S. Air Force for the AC-130H replacement aircraft, as well as other SOF platforms.  Missions for the AC-130H aircraft include, but are not limited to, Close Air Support (CAS), Air Interdiction, Armed Reconnaissance, Escort, and Force Protection - Integrated Base Defense.  PSP is modular, scalable, and platform neutral, and includes mission management, sensors, and weapons.  

•   C-130 Terrain Following Radar System.  Integrates a TF/TA radar with an on-board processor to provide a multi-mode terrain following capability. This system is targeted for the MC-130J, MC-130W, and MC-130H platforms. 

 •   Acquisition Development Support.  This funding is required to support systems engineering, analysis, and integration.  Primary use of funds is to examine commonality and interoperability across systems.  Funding will be used in a multitude of avenues across systems to support cost-benefit analysis; provide additional test support; and further reduce cost, schedule, and technical risk.  As required, funds will support manpower costs for experts needed to meet certification, safety, reliability, and other requirements required by Office of the Secretary of Defense, Acquisition, Technology and Logistics, as well as commitments for joint programs.  
 
•   SOF Common terrain following/terrain avoidance (TF/TA) (Silent Knight) Radar.  Continues Engineering and Manufacturing Development of a SOF common low probability of intercept/low probability of detection (LPI/LPD) radar to defeat advanced passive detection threats while maintaining ability to fly safe TF.  This radar is targeted for use on all MH-47G Heavy Assault helicopters, MH-60M Blackhawk helicopters, MC-130H Combat Talon II and CV-22 Tilt-Rotor aircraft. 


                         
                             
                                 SOF C-130 Avionics Modifications
                                 
                                     
                                         10.231
                                         Continued development and integration of aircraft modifications to maintain SOF-unique capabilities executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence dates, to include MC-130H and AC130U mission computer replacement.
                                    
                                
                                 
                                     
                                         8.550
                                         Continues development and integration of aircraft modifications to maintain SOF-unique capabilities executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence dates, to include MC-130H and AC130U mission computer replacement.
                                    
                                
                            
                             
                                 EC-130J Commando Solo Upgrades
                                 
                                     
                                         2.357
                                         Integrated SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo aircraft.  Developed and integrated digital broadcast capability for incorporation on EC-130J.
                                    
                                
                                 
                                     
                                         1.782
                                         Continues integration of SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo aircraft and development of digital broadcast capabilities.
                                    
                                     
                                         0.673
                                    
                                     
                                         0.673
                                         Continue integration of SOF-unique implementation of the C-130J block cycle upgrade installed on the EC-130J Commando Solo aircraft and development of digital broadcast capabilities.
                                    
                                
                            
                             
                                 Enhanced Situational Awareness for MC-130H
                                 
                                     
                                         1.800
                                    
                                     
                                         1.800
                                         FY 2013 new start.  Initiate risk reduction, development and integration of an enhanced situational awareness system on MC-130H aircraft.
                                    
                                
                            
                             
                                 Precision Strike Package (PSP) MC-130W Multi-Mission Modification
                                 
                                     
                                         6.307
                                         Continued software development, integration, and test for updated PSP capabilities.
                                    
                                
                            
                             
                                 Precision Strike Package (PSP) for SOF
                                 
                                     
                                         4.651
                                         Initiated risk reduction, development and integration of the PSP on MC-130J aircraft, and continued system improvements.
                                    
                                
                                 
                                     
                                         26.193
                                         Continues development, integration, risk reduction, test and system improvement of the PSP on MC-130J aircraft.
                                    
                                     
                                         29.351
                                    
                                     
                                         29.351
                                         Continue development, integration, test, and system improvement of the PSP on MC-130J aircraft.
                                    
                                
                            
                             
                                 C-130 Terrain Following Radar System
                                 
                                     
                                         1.930
                                         Initiated development and integration of a LPI/LPD TF Radar System onto SOF MC-130 platforms.
                                    
                                
                                 
                                     
                                         17.536
                                         Continues development and integration of the TF Radar System onto SOF MC-130 platforms.
                                    
                                     
                                         37.523
                                    
                                     
                                         37.523
                                         Continue development and integration of the TF Radar System onto SOF MC-130 platforms.
                                    
                                
                            
                             
                                 Acquisition Development Support
                                 
                                     
                                         0.925
                                         Conducted engineering, analysis and integration support across a multitude of systems to examine commonality and interoperability across systems; to support cost-benefit analyses; to provide additional test support; and further reduce cost, schedule, and technical risk.
                                    
                                
                            
                             
                                 SOF Common Terrain Following/Terrain Avoidance (TF/TA) (Silent Knight) Radar  
                                 
                                     
                                         39.450
                                         Continued Engineering and Manufacturing Development  (EMD) of SOF Common TF/TA radar.  Continued contractor flight testing and platform integration.  
                                    
                                
                                 
                                     
                                         20.321
                                         Continues EMD of SOF Common TF/TA radar.  Continues contractor flight testing and platform integration.  Begins developmental flight testing.
                                    
                                     
                                         27.920
                                    
                                     
                                         27.920
                                         Continue EMD of SOF Common TF/TA radar.  Continue developmental flight testing.
                                    
                                
                            
                        
                         
                             
                                 PROC1
                                 C-130 MODIFICATIONS
                                 
                                     8.907
                                     27.965
                                     25.248
                                     25.248
                                     28.367
                                     15.332
                                     27.161
                                     90.351
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PROC2
                                 PRECISION STRIKE PACKAGE
                                 
                                     0.000
                                     0.000
                                     73.013
                                     73.013
                                     137.944
                                     181.218
                                     265.073
                                     297.957
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PROC3
                                 Rotary Wing Upgrades and Sustainment
                                 
                                     4.400
                                     4.400
                                     16.706
                                     69.790
                                     70.471
                                     62.935
                                     Continuing
                                     Continuing
                                
                            
                        
                         •  SOF C-130 Avionics Modifications.  Develop a  fit function and interface replacement mission computer and rehost existing Operational Flight Program and Fire Control Software.  Effort is being executed via an incremental acquisition strategy based on SOF C-130 avionics obsolescence mitigation need dates.

•  EC-130J Commando Solo Upgrades.  Block 7.0 is being develop by the Air Force program office using existing development and production contracts.  Digital broadcast capabilities are being procured through an incremental acquisition strategy to incorporate and test readily available equipment into the EC-130J aircraft.  

•  Enhanced Situational Awareness for MC-130H.  Award competitive development contract to add situational awareness processors and displays. 

•  Precision Strike Package (PSP) MC-130W Multi-Mission Modification.  Executing incremental acquisition strategy with development, integration and testing for offensive systems, sensors, and mission management.  

•  PSP for SOF.  Incremental acquisition strategy to integrate and test the PSP on MC-130J aircraft provided by the U.S. Air Force and other SOF platforms.  Multiple contract awards.

•  C-130 Terrain Following Radar System.  Award competitive EMD contract for development, integration and test.  

•  Acquisition Development Support.  Conduct engineering, analysis and integration support across a multitude of systems to examine commonality and interoperability issues to ensure cost, schedule and technical issues are addressed.  

•  SOF Common Terrain Following/Terrain Avoidance (Silent Knight) Radar.  Executing incremental acquisition strategy with the MH-47G as the lead platform.  A competitive EMD contract with an option for six low-rate initial production (LRIP) units was awarded to Raytheon in FY 2007.  MH-60M Group A design and integration effort was awarded in FY 2010.  Follow-on platform Group A design and integration efforts will be awarded.  Group A production and installation contracts will be awarded.  A follow-on radar production contract using LRIP price points will be awarded.    


                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         SOF C-130 Avionics Modifications
                                         C
                                         FFP
                                         BAE Systems
                                         Rockville, MD
                                         
                                             13.192
                                             
                                                 8.550
                                                 2012-05
                                            
                                             0.00
                                             21.742
                                        
                                    
                                     
                                         EC-130J Commando Solo Upgrades
                                         C
                                         CPIF
                                         Lockheed Martin Aero
                                         Marietta, GA
                                         
                                             3.791
                                             
                                                 1.782
                                                 2011-12
                                            
                                             
                                                 0.673
                                            
                                             
                                                 0.673
                                                 2012-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Precision Strike Package for SOF - Prime Mission Product
                                         SS
                                         Various
                                         Various
                                         Various
                                         
                                             4.267
                                             
                                                 24.740
                                                 2012-03
                                            
                                             
                                                 29.351
                                            
                                             
                                                 29.351
                                                 2013-03
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SOF Common TF/TA (Silent Knight) Radar - Systems Engineering
                                         C
                                         CPIF
                                         Raytheon
                                         Dallas, TX
                                         
                                             14.407
                                             
                                                 1.016
                                                 2011-12
                                            
                                             
                                                 1.396
                                            
                                             
                                                 1.396
                                                 2012-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SOF Common TF/TA (Silent Knight) Radar - Prime Mission Product
                                         C
                                         CPIF
                                         Raytheon
                                         Dallas, TX
                                         
                                             76.927
                                             
                                                 1.016
                                                 2011-12
                                            
                                             
                                                 1.396
                                            
                                             
                                                 1.396
                                                 2012-12
                                            
                                        
                                    
                                     
                                         C-130 Terrain Following Radar System
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             1.930
                                             
                                                 17.536
                                                 2012-02
                                            
                                             
                                                 37.523
                                            
                                             
                                                 37.523
                                                 2012-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Enhanced Situational Awareness for MC-130H
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2012-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Funding - Completed Efforts
                                         TBD
                                         Various
                                         Various
                                         
                                             63.939
                                             0
                                             63.939
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Precision Strike Package for SOF
                                         C
                                         Various
                                         Various
                                         Various
                                         
                                             0.384
                                             
                                                 1.453
                                                 2012-03
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Prior Year Funding - Completed Efforts
                                         TBD
                                         Various
                                         Various
                                         
                                             22.334
                                             0
                                             22.334
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         SOF Common TF/TA (Silent Knight) Radar 
                                         C
                                         CPIF
                                         RaYtheon
                                         Dallas TX
                                         
                                             37.420
                                             
                                                 16.663
                                                 2011-12
                                            
                                             
                                                 22.894
                                            
                                             
                                                 22.894
                                                 2012-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         SOF Common TF/TA (Silent Knight) Radar 
                                         C
                                         CPIF
                                         Raytheon
                                         Dallas, TX
                                         
                                             23.923
                                             
                                                 1.626
                                                 2011-12
                                            
                                             
                                                 2.234
                                            
                                             
                                                 2.234
                                                 2012-12
                                            
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 SOF C-130 Avionics  
                                 
                                     
                                         SOF C-130 Avionics Modifications
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                 EC-130J Commando Solo  Upgrades
                                 
                                     
                                         EC-130J Commando Solo Upgrades
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 Enhanced Situational Awareness for MC-130H
                                 
                                     
                                         Enhanced Situational Awareness for MC-130H
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 Precision Strike Package
                                 
                                     
                                         Precision Strike Package for SOF 
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 C-130 Terrain Following Radar System
                                 
                                     
                                         C-130 Terrain Following Radar System
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 SOF Common TF/TA (Silent Knight) Radar
                                 
                                     
                                         Prototype Integration and Testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Developmental Testing (DT)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Operational Testing (Combined with DT)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Follow-On Platform Integration and Testing
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
            
        
    





